

Rural Freshwater Access and Livelihoods Programme

Executive summary of a partnership proposal from Shark Co. Ltd · Draft for discussion · 30 September 2026

The problem

- More than one in five rural households still lacks an improved water source (2024 census), and about one in six rural water points is not working at any time.
- In the cattle corridor, including Nakasongola and Nakaseke, dry spells cause acute water scarcity and livestock losses.
- Systems fail when they are built without enough survey, recorded poorly, and left with nobody local trained to repair them.

Our answer: find first, then build right

Shark surveys first, designs and builds to standard with registered and permitted specialists, keeps open evidence-tagged records, and trains local people to keep every system flowing. Every site ends with a written report, a Village Water Register entry, dated photographs and a service tag on the installed system.

3 phases

foundation and pilot, district pilots, regional scale

10,000

livelihoods targeted within five years

≥95%

target share of systems working at 12 months

0.43bn

UGX, illustrative budget for Pilot Zero

The plan

Phase	Timing	What happens
Pilot Zero	Months 3 to 12	Survey 20 villages; build 3 community or institutional systems and 2 farm demonstrations; train 15 caretakers and 10 apprentices
District pilots	Years 2 and 3	Four districts: survey 200 villages; build 40 systems and 20 farm systems; train 120 caretakers and 120 apprentices
Regional scale	Years 4 and 5	Scoped after Phase 2 results; extend to more districts and join regional programmes

What we ask, and what partners receive

Partner	What we ask and offer
Government	Ask: endorsement for pilot villages, access to district water data, technical collaboration and a route to small contracts. Offer: survey reports and maps, systems built to standard, local jobs and trained caretakers.
Corporates and NGOs	Ask: co-funding of water points and farm-water systems near operations, and a local implementing partnership. Offer: evidence-tagged delivery, verified results and annual reporting.

Honest about status

Shark is a founder-led start-up. Company registration is in progress, borehole drilling is done through a registered partner, and electrical work is led by permitted electricians. The budget figures are illustrative and will be replaced by surveyed costs and written quotations. Partners risk a small sum first and scale only when results are verified.

Next steps

1. **Within 30 days:** an introductory meeting, a site visit and agreement on pilot scope and sites.
2. **Within 60 days:** a memorandum of understanding and confirmation of technical partners.
3. **Within 90 days:** survey work begins in the first villages.

Contact: Hassan Maweje, Managing Director · 0756 191 226 · [\[CONFIRM: email address\]](#) · Chibuli, Kampala, Uganda. The full proposal and the Company Profile are available on request.